COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 13:17: 28
CONTI D C20750 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20750- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 93 WORK DAYS
US50C STORM SEVERS 20TH AND 21 PERCENT TIME:  23.66 ORI G TI ME ALLOW 93 WORK DAYS
PRQJECT NO. STAO050A- 027
US50C STORM SEVER 21st LANE
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 02/ 26/ 2018 DATE TIME STARTED 01/12/2018
1541 STOCKYARD ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN  01/17/2018
DATE AWARDED 12/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/12/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,809, 246. 75 PARTI Cl PATI NG $ 673, 424. 81 $ 401, 501. 21
AWARD PRQIECT AMT: $ 1,762,738.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 37.22% TOTAL EARNI NGS 673, 424. 81 401, 501. 21
FUNDS AVAI LABLE: $ 1,135,821.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 673, 424. 81 401, 501. 21
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,364. 08 -11, 568. 18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 656, 060. 73 389, 933. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 656, 060. 73 389, 933. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 389, 933. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00220

202- 00250

202- 05026

203- 01500

203- 01597

208- 00002

208- 00035

208- 00051

208- 00052

212- 00006

213- 00004

C20750

20750- BI D
STAO50A- 027

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

*Rermoval of Pavenent Marking

Mat eri al

Sawi ng Asphal t

(6 Inch)

Bl adi ng

Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

Seedi ng (Native)

Ml ching (Weed Free Straw)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3, 700. 000
5%
10. 00000
13, 500. 000
SF
0. 80000
8, 513. 000
LF
1. 00000
100. 000
HOUR
20. 00000
100. 000
HOUR
70. 00000
90. 000
LF
13. 00000
300. 000
LF
4.00000
84. 000
LF
7. 00000
24.000
LF
25. 00000
1. 000
ACRE
1, 500. 00000
1. 000
ACRE

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

689. 600
1, 470. 400
2,160. 000

0. 000
0. 000
0. 000

916. 000
2, 036. 000
2,952. 000

0. 000
0. 000
0. 000

11. 000
42.000
53. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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14,704

2,036

2,940

00

.00

00

00

00

.00

.00

.00

.00

.00

.00

13:17: 28

AMOUNT

21, 600

2,952

3,710

36.

63.

00

.00

00

.00

00

.00

00

00

.00

.00

.00



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20750-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0002 13:17: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06000  Aggregate Base Course (Cl ass 6) 1, 800. 000 0. 000
TON 301. 130 11, 141.81
37.00000 301. 130 11, 141.81
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0070 411-10255 Enul sified Asphalt (Sl ow Setting) 370. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00

0080 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 299. 000 50. 000
LF 96. 000 16, 017. 60
166. 85000 146. 000 24, 360. 10
0085 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 159. 000 0. 000
LF 0. 000 0. 00
179. 50000 0. 000 0. 00
0090 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 21. 000 0. 000
LF 0. 000 0.00
199. 75000 0. 000 0. 00
0095 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 266. 000 0. 000
LF 0. 000 0. 00
211.10000 0. 000 0. 00
0100 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 28. 000 0. 000
LF 0. 000 0.00
219. 75000 0. 000 0. 00
0105 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 465. 000 464. 000
LF 1,014. 000 299, 079. 30
294. 95000 1,478. 000 435, 936. 10
0110 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

604- 19015

604-19110

604- 30005

604-30010

604- 39000

619-10240

625- 00000

626- 00000

626-01104

627-00011

630- 00000

C20750

20750-BID
STAO50A- 027

| TEM
DESCRI PTI ON

ROADWAY

Inl et Special

(15 Foot)

Inlet Type R L 5 (10 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Speci al

24 Inch Wl ded Steel

Pi pe

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)

*Pavenment Marking Paint (\Waterborne)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

10, 300. 00000

2.000

EACH
6, 700. 00000
5. 000

EACH
4, 200. 00000
11. 000

EACH
8, 500. 00000
1. 000

EACH

15, 000. 00000

120. 000
LF

208. 00000
1. 000

LS
20, 700. 00000
1. 000

LS

187, 000. 00000

1.000

LS
3, 000. 00000
60. 000

GAL
65. 00000
300. 000

HOUR

22.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
4. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.284
0.125
0. 409

0.421
0. 085
0. 506

0.220
0. 000
0.220

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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34, 000

2,587

15, 895

.00

.00

.00

00

.00

.00

50

00

.00

.00

.00

13:17:28

AMOUNT

51, 000

8, 466

94, 622

660.

.00

.00

.00

00

.00

.00

30

00

00

.00

.00



CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20750-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STAO50A- 027 ESTI MATE NO 0002 13:17: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 47.000 7.000
DAY 23. 000 2,300. 00
100. 00000 30. 000 3, 000. 00
0175 630-00012 *Traffic Control Managenent 90. 000 1. 000
DAY 2.000 800. 00
400. 00000 3.000 1, 200. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
85. 00000 1.500 127.50
0185 630-80341  *Construction Traffic Sign (Panel Size A) 54.000 9. 000
EACH 0. 000 0. 00
25. 00000 9. 000 225.00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 7.000 1. 000
EACH 0. 000 0. 00
25. 00000 1. 000 25.00
0195 630- 80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0205 630-80360  *Drum Channel i zi ng Devi ce 300. 000 15. 000
EACH 0. 000 0. 00
20. 00000 15. 000 300. 00
0210 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0215 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 630-80384  *Tubul ar Marker 100. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



Page 6
ESTI MATE RUN 03/ 22/ 2018
13:17: 28

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

1,795,246.75%  401,501.21$% 659, 424.81

1. 000
0. 000 0. 00

1. 000 7,000. 00

1. 000
0. 000 0.00

1. 000 5, 000. 00

1. 000
0. 000 0. 00
1.000 2, 000. 00

CONTI D: C20750 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20750-BI D
PRQIECT STAO50A- 027 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0225 630-85011 I mpact Attenuator (Tenporary) 150. 000
DAY
35. 00000
0230 700-70010 F/ A M nor Contract Revisions 30, 000. 000
F A
1. 00000
0235 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0240 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 1, 000. 000
F A
1. 00000
0245 700- 70023 F/ A On-The-Job Trai nee 620. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00002 Field Ofice (Cass 2) 1. 000
EACH
7, 000. 00000
0255 620-00012 Field Laboratory (d ass 2) 1.000
EACH
5, 000. 00000
0260 620-00020 Sanitary Facility 1. 000
EACH
2, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

1,809, 246.75$ 401,501.21$ 673,424.81



